QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Northern Kentucky University
Report Quarter: 2012-2 (April)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Postsecondary Education Cabinet/Northern Kentucky University
Acquire Land/Master Plan 2012-2012 Campbell 2010-2012 Other
Comments: To date the university has sold Agency Bonds totaling $2.5 million and executed aquisition of several properties adajacent to the
campus and located within the University's Aquisition Plan approved by the Board of Reagents.
Acquire/renovate Gateway/Highland Heights Campus Campbell 2010-2012 Planning
Construct Alumni Center Campbell 2010-2012 Awaiting Initiation by Agency
* Construct Center for Informatics Campbell 2006-2008 Complete/In Warranty 100 07/09/11 05/25/11
Construct Intramural Fields Campbell 2010-2012 Awaiting Initiation by Agency
Design Center for Legal Education Campbell 2010-2012 Awaiting Initiation by Agency
Design Chiller Plant Campbell 2010-2012 Awaiting Initiation by Agency
Design College of Business Building Campbell 2010-2012 Awaiting Initiation by Agency
Design Parking Garage Expansion Campbell 2010-2012 Planning
Comments: Completed feasibility study to determine the potential size of the expansion, number of additional spaces and a to establish
preliminary budget.
Design Renovation/Expansion of Albright Health Center Campbell 2010-2012 Design/Phase A
Enhance Softball and Tennis Complex Campbell 2010-2012 Awaiting Initiation by Agency
Initiate Phase II of Master Plan Campbell 2010-2012 Awaiting Initiation by Agency
Reconstruct Central Plaza Phase II Campbell 2010-2012 Complete/In Warranty 100 11/09/11 11/15/11
Relocate Early Childcare Center Campbell 2010-2012 Awaiting Initiation by Agency
Renew E&G Elevators 2010-2012 Campbell 2010-2012 Awaiting Initiation by Agency
Renew E&G Fire Alarm Systems Campbell 2010-2012 Awaiting Initiation by Agency
Renew/Renovate Fine Arts Center Campbell 2010-2012 Design/Phase C

Comments: Final design review in process. Project includes replacement of the Building's roof and floor heaving repair work in the area around
greaves Hall in the building. There will be multiple bid packages

Renew/Renovate Regents Hall Campbell 2010-2012 Awaiting Initiation by Agency
Renew/Renovate University Center Phase II Campbell 2010-2012 Design/Phase A

Renovate Applied Science and Technology First Floor Campbell 2010-2012 Awaiting Initiation by Agency
Renovate 0ld Civic Center Building Campbell 2010-2012 Planning

Comments: Finalizing program documents. Proceeding with hazardous material removal (Asbestos and lead abatement). Project on hold pending
availability of funding.

Renovate/Expand Baseball Field Campbell 2010-2012 Planning
Comments: Feasibility study completed. Preparing RFP for Architect/Engineer selection.

Repair Structural Heaving Landrum and Fine A Campbell 2010-2012 Awaiting Initiation by Agency
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Repair University Drive Parking Garage Campbell 2010-2012 Complete/In Warranty 100 08/24/11 08/20/11
Restore Albright Health Center Roof Campbell 2010-2012 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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